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Local VSMP Program Adoption timeline in 

accordance with § 10.1 603. 3 A of the 

Stormwater Management Act

Draft local VSMP program developed and 

submitted to DCR Regional Offices with request 

for 12-month extension 

1-Apr

Draft Local VSMPs Reviewed for Substantive 

Progress by VSWCB in accordance with  § 10.1 

603. 3 A of the Stormwater Management Act

Final Local VSMP Programs with Board 

approved 12 month extensions developed 

DEQ Review of Local VSMP Application 

Packages 

January 15 - 

Acceptance of 

Preliminary  

Local VSMP 

Application 

Packages for 

Review

May 15 - 

Submittal of Final 

VSMP 

Applications with 

Adopted 

Ordinances 

Final Local VSMP Applications Reviewed  by 

Director

June 13, 

2014 - Final 

date for 

DEQ 

approval of 

local VSMPs

Local Implementation of VSMP Program Starts July 1, 2014 - 

Localities 

Implement 

VSMPs

 Local VSMP Adoption Schedule 

CY2013 CY2014

12-month extension period 

VSMP Adoption Timeline  w/o extension  


